California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary:

02-137-254

Project Number: 02-137-254

Watershed Management Plan
Development for Compton Creek

Project Name:

Project Status:

Completed Grant Manager: R Jay

Project on Schedule: No

Project Details

Watershed: Los Angeles River Project Develop a watershed plan through a stakeholder process to
Description: address impaired beneficial uses, stormwater retention and
removal of pollutants, habitat restoration, access and
recreation. A key strategy is the creation of a green corridor in
a highly urbanized watershed and restoration of wetland
habitat adjacent to the creek channel. The project also seeks
to establish a stakeholder steering committee and citizen
monitoring group.
Problem Compton Creek has been largely ignored in water quality
Statement: improvement effgns to date in t}_le Los An.ge_:les Region. It Outcomes: Watershed Management Plan Development
is a highly urbanized area with little remaining natural
areas, a low number of recreational parks and major
corridors of industrial manufacturing facilities. Since the
watershed covers a flat, low-lying area that formerly was a
marshland draining to Los Angeles Habor, there are
significant wetland habitat in need of restoration.
Contract
Execution Date: 3/15/03 End Date: 3/31/05
Contractor
ContractorType: Project Director Project Assistant
Contractor Name: Los Angeles and San Gabriel River Watershed Name: Suzanne Dallman Rick Harter

Council

Contractor Department:

Street Address: 700 N. Alameda Street

Suite:

City: Los Angeles

State: CA Zip:  90012-

Phone Number: (213) 229-9947 (213) 367-4111

Phone Extension:

Fax Number: 2132299952

Email Address:

suzanne @lasgrwc.org

Funding and Invoices

Funding Source: Prop 13
Project Amount: $199,676

Match Amount: $0

Fund Summary

Award Match
Allocation $199,676.00 $0.00
Used $282,284.34 $0.00
Balance ($82,608.34) $0.00

Deliverables
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California Regional Water Quality Control Board-Los Angeles Region

Project Summary:

Contracts and Grants Program

02-137-254

Line Item Description Date Task
Completed
Due Receive

1.2 Monthly Progress Reports 5/10/03 Yes
1.5 Contract Summary Form 7/10/03 7/10/03 Yes
1.6 Subcontractor Documentation 7/10/03 4/12/05 Yes
1.7 Expenditure and Invoice Projections 10/10/03 10/14/03 Yes
1.8 Project Survey Form 6/30/05 7/15/05 Yes
2.1 Letters and Newspaper Announcements 10/1/03 Yes
22 Proof of Notification to SWRCB's Project 10/1/03

3.1 Draft QAPP for Volunteer Monitoring 12/31/04

42 List of Committee Members/Affiliations 11/1/03 10/27/03 Yes
4.3 List of Hiring Subcommittee Names/Affiliations 11/1/03

5.6 Access Permit(s) 7/1/04

5.8 Technical Memoranda & PP Presentations 12/31/04

5.9 State of the Watershed Report 12/31/04 10/27/03 Yes
6.8 Technical Memoranda & PP Presentations 2/15/05 Yes
7.2 Draft WMP 3/15/05 3/15/05 Yes
7.3 Synopsis of Neighborhood Workshops (up to 4) 3/15/05 Yes
7.4 Minutes and Attendance List 3/31/05 3/16/05 Yes
7.5 Revised Draft WMP 4/15/05 4/15/05 Yes
7.6 Final WMP 6/1/05 7/8/05 Yes
8.2 Draft Project Report 6/1/05 6/1/05 Yes
8.3 Final Project Report 6/30/05 7/15/05 Yes
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